Surface Mapping Project: Task Schedule

ECE 467/567 Computer Graphics and CAD, Fall 2026

October 18, 2026

Course Deadlines

Date	Deliverable
Fri Oct 16	Proposal (overdue; submit immediately)
Fri Oct 23	Paper choice
Thu Nov 5	Paper presentation
Fri Nov 13	Milestone check
Tue Dec 8	Demo day; final report and code due 11:59 PM

Task Table

Rows are shaded by track: Course & paper, Core build, Stretch, Wrap-up. Stretch tasks can be cut without affecting the core.

ID	Task	Track	Start	End	Days	Depends on	Owner
P1	Submit proposal (overdue)	Course	Oct 19	Oct 19	1	–	
R1	Read course notes and LSCM paper	Course	Oct 19	Oct 25	7	–	
P2	Submit paper choice (LSCM)	Course	Oct 21	Oct 23	3	P1, R1	
P3	Build paper talk and related-works comparison	Course	Oct 26	Nov 4	10	P2	
S1	Repository and Python environment setup	Core	Oct 19	Oct 21	3	–	
S2	Mesh loading, cleanup, analytic shapes	Core	Oct 21	Oct 27	7	S1	

ID	Task	Track	Start	End	Days	Depends on	Owner
S3	Phone-scan two real objects	Core	Oct 22	Oct 28	7	–	
M1	Analytic sphere projections	Core	Oct 26	Nov 1	7	S2	
D1	Distortion metrics (Jacobian and SVD)	Core	Oct 28	Nov 4	8	S2	
V1	Viewer v1: 3D and UV views, method switching	Core	Oct 28	Nov 8	12	S2	
M2	Tutte / harmonic embedding	Core	Nov 2	Nov 10	9	S2	
D2	Validate metrics against analytic formulas	Core	Nov 2	Nov 7	6	M1, D1	
V2	Distortion heatmaps and diagnostic textures	Core	Nov 5	Nov 11	7	V1, D1	
K1	Milestone submission (screenshot and paragraph)	Course	Nov 12	Nov 13	2	V2, M2	
M3	LSCM implementation	Core	Nov 9	Nov 20	12	M2, P3	
T1	Procedural 3D shaders	Core	Nov 10	Nov 19	10	V1	
L1	libigl reference checks	Core	Nov 16	Nov 23	8	M2, M3	
E1	Evaluation experiments and plots	Core	Nov 20	Nov 29	10	M3, D2, L1	
H1	Borrow projector and test hardware	Stretch	Oct 26	Nov 12	18	–	
A1	A1: project onto a known shape	Stretch	Nov 16	Nov 25	10	H1, V1	
B1	ARAP and seam cutting	Stretch	Nov 21	Dec 1	11	M3	
A2	A2: project onto a scanned object	Stretch	Nov 24	Dec 2	9	A1, S3, M3	
A3	A3: structured-light scanning	Stretch	Nov 30	Dec 5	6	A2	
F3	Write final report	Wrap-up	Nov 28	Dec 7	10	E1	
F1	Polish viewer and demo script	Wrap-up	Nov 30	Dec 5	6	E1, T1	
F2	Record backup demo video	Wrap-up	Dec 4	Dec 6	3	F1	
F4	Demo day; submit report and code	Wrap-up	Dec 8	Dec 8	1	F2, F3	

Note: Thanksgiving (Nov 26) falls within the evaluation and stretch-goal window.